SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:08PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 511 Const Calendar Day: 597 Date: 22-Jan-2014  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:30am  05:00 pm Break: 00:30 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

| was on-site at the T1 foundation in the early moring hours where Dutra has begun the second day of
adjustments on the fender modules. | was sick yesterday, when the first day of adjusting began.

It should be nted that contrary to the original plan presented by Mike Eddy, Dutra did not conduct a final
survey of the modules following the conclusion of this operation. Instead, they relied on my crude
numbers, where | had measured the offsets, both laterally and horizontally, and vertically using 2x4s and a
measuring tape. | had tabulated the result of my crude survey throughout this operation and did one final
survey on the last day of the fender erection on the 17th of January and sent the table to Mike Eddy upon
his request. Then, he submitted an RFI based on my numbers.

This act is completely despicable and wrong on two fronts. One, Dutra never conducted a final survey of
their own as had promised and as they should have, perhaps to save money on the surveyor. In addition,
Mike never told me that he was goiing to use my numbers as THE numbers to be used in determining the
configuration and the final adjustment of the fender modules. | do not know the reasons my bosses may
have cited for not rejecting his RFI outright and having them conduct their own survey using adequate
instumentations and a licencesd surveyor.

Moreover, on Tuesday January 7th, 2014, when Mark MacDonald showed up to the site and | pointed out
to him the two egregious offsets on the South side of the Tower, he told Mike Eddy not to discharge DB
Paula before the fenders are adjusted satisfactorily. | have documented this conversation on that day's
report. DB Paula is gone and Dutra is having a hard time adjusting these modules by jacks and come-
alongs. These guys are trying to maximize their profit margins at the expense of quality work and that is
the bottom-line.

Case in point is that they have been trying to adjust modules RN4C & 4D at the time of my arrival at about
9:00 and have not made much headway up until 11:00 when | left. Talking to Laraine who was on-site
yesteday, the Dutra's crew were working on these very modules yesterday-with jacks and come-alongs!
Talking to jonathan, he believes that the adjusting can easliy last until the next week. Dutra's staff has
been reduced further.

Bill casey has told me to leave the Project on January 31st. Coupled with the looming return of Sammi
Daouk who can now oversee Dutra's work, | will no longer have to spend much time in the field and writing
reports and tending to office work will be my new assignment.

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 511  Date: 22-Jan-2014 Wednesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Supervisor Dave Lumsden 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
04-0120F4 Bid ltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ESE.078 Tower Lift 01 External Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ESW.078 Tower Lift 01 External Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 511  Date: 22-Jan-2014 Wednesday
Painter INM ERNESTO SOLON 0.00 0.00 0.00 0.00 []
Painter INM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Painter INM FRANCISCO SERRANO 0.00 0.00 0.00 0.00 []
Painter INM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENW.078 Tower Lift 02 External Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESE.078 Tower Lift 02 External Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ESW.078 Tower Lift 02 External Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INE.078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 511  Date: 22-Jan-2014 Wednesday

CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS

CCO-323 Bid Item: 001 0-BCS-ELS.323 Pier T1 Bubble Curtain System
DUTRA MATERIALS

Attachment
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